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1.0 INTRODUCTION

This forty-second Monthly Progress Report is submitted in accordance with the Falcon Refinery
Site Administrative Orders on Consent for Removal Action and Remedial Investigation /
Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National
Oil and Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both
of the orders.

The next monthly progress report, covering January, 2007 will be submitted on or before
February 10, 2008.

2.0 COMPLETED ACTIVITIES
2.1 Removal Action Activities

During the month of December, 112,285 gallons of waste was removed from Tank 10. The total
volume of clear hazardous wasted has been removed from Tank 10. The remaining waste in the
tank is oily and cannot be disposed at the Texas Molecular site. The hoses that are used to
remove the liquid waste have been moved to Tank 20.

To date a total of approximately 6,811,9 11 f hazardous was ve been removed from
all of the above ground tanks and dispose at the Texas Molecular well injection well.

Prior to the beginning of liquid waste disposal in October 2004, the volume of waste in the above
ground storage tanks was measured at 6,844,094 gallons. Subtracting the current disposal
volume indicates that there may be 32,106 gallons remaining in the tanks. However, due to
holes in the tops of the tanks the volume of waste may have increased due to rainfall or may have
decreased due to evaporation.

Original waste manifests are available at the Kleinfelder office in Austin. A compilation of
hazardous liquid waste disposal is included as Table 1.

In addition to disposal activities site maintenance including weeding and grubbing and repairing
the exclusion zone fencing was performed.

2.2  Remedial Investigation / Feasibility Study (RI/FS)

During the month of December field sampling continued in accordance with the EPA approved
Final Remedial Investigation and Feasibility Study (RI/FS) Work Plan, the Final Field Sampling
Plan and the Final Quality Assurance Project Plan (all reports dated August 24, 2007) for the
Falcon Refinery Superfund Site; Ingleside, San Patricio County, Texas.
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By the end of the month all of the on-site sampling including the North Site, South Site, non-
operating portions of the South Site and the current barge dock facility had been completed. In
addition the wetlands immediately between the refinery and the intercoastal waterway had also
been sampled.

Property access letters were mailed and provided to nearby land owners seeking their approval to
allow soil or sediment sampling on their properties.

Results of the on-site and off-site sampling will be discussed with the EPA and trustees during a
planned meeting in April 2008.

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

Two soil sampling locations, located in the former aeration pond that served the refinery, were
changed to sediment sampling locations due the sampling point being inundated with water. The
change in sampling was approved by the EPA.

40 COMMUNITY RELATIONS

A public meeting was held on December 5, 2007 at the Ingleside City Hall to discuss the past
and upcoming activities at the refinery. Copies of the slides from the EPA presentation are
located in Appendix A and copies of the NORCO slides are provided as Appendix B.

The EPA has developed a web site to display information about the Removal Action and RI/FS
activities. The can be found by going to www.epaosc.net and selecting web sites, then Region 6
and then the Falcon Refinery Site.

A sign showing contact information and the website has been posted in front of the refinery.
5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD
None this reporting period.
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS
6.1 Removal Action Work projected for the next two months includes:

e Continuing the removal and disposal of liquids from the storage tanks at the anticipated
rate of approximately 150,000 gallons a month;

¢ Find a CERCLA approved disposal or reclamation facility that will accept wastes that are
not permitted at the Texas Molecular disposal well; and

o (Continued site maintenance
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7.0

6.2  RI/FS Work projected for the next two months includes:

Continue implementing the RI/FS Work Plan, Field Sampling Plan and Quality
Assurance Project Plan.

Obtain signed access agreements from nearby land owners to allow off-site soil,
goundwater and sediment sampling.

LABORATORY / MONITORING DATA

Results of the RI/FS sampling will be provided to the EPA in April 2008.
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TABLES
Table 1
Hazardous Liquid Waste Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr.
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, 111 (D007, D008, D018)

Month Volume (gal)
October-04 53,832
November-04 734,763
December-04 879,158
January-05 783,881
February-05 551,444
March-05 565,489
April-05 445,107
May-05 471,311
December-05 42,550
January-06 58,740
February-06 59,140
March-06 0
April-06 29,371
May-06 59,018
June-06 97,151
July-06 118,743
August-06 148,509
September-06 109,908
October-06 86,665
November-06 140,498
December-06 85,813
January-07 118,541
February-07 107,985
March-07 152,493
April-07 121,588
May-07 150,368
June-07 87,900
July-07 143,485
August-07 94,727
September-07 0
October-07 50,298
November-07 151,227
December-07 112,285
Total 6,811,988
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Table 2
Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
4614 Agnes St
Commercial Metal Company  Corpus Christi, TX 361-884-4071 None David
RECYCLED METAL
Month Volume (Ibs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
February-05 0
Total 67,840
FIRE EXTINGUISHERS
Month Quantity
December-04 10
Total 10
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.
The powder was disposed of properly and the metal went to salvage.
Table 3
Contaminated Soil and Qily Debris Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)
October-04 0
November-04 0
December-04 40
January-05 0
February-05 0
Total 40

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)

Month Volume (cy)
February-05 15
Total 15
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Table 4
QOil and Filter Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez
RECYLCED OIL AND FILTERS
Month Volume (gal)
January-05 403
February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 16,651
February-05 0
Total 16,651
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Appendix A
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Appendix B

NORCO Community Slide Show
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